Capital Improvement
Projects Update

Sales Tax Oversight Committee 04.26.2021




Bonded Projects

Substantial Final
Project Completion Completion

Elementary “I” 06/30/2021 07/30/2021
Metcalfe 07/31/2021 08/30/2021
HBMS 07/12/2021 08/11/2021
|dylwild 10/29/2021 11/28/2021

OVMS 05/02/2022 06/06/2022




Additional Sales Tax Projects

Project Final Projected
Completion

SFHS Auditorium Renovations 06/2021
Westwood MS Redevelopment® 08/2023

*Design & CM Selection in progress. Community Stakeholder meeting June 3, 5:30-7




Half Penny Cash Flow Analysis

Cash Flow Assumptions:

1.5 millage levy funds excluded

No trended increase in future sales tax revenue

No interest earnings included

Does not account for additional sales taxes anticipated for out of state
purchases outlined in Senate Bill 50 recently signed by the Governor
No additional projects included beyond the Westwood redevelopment
e Accounts for debt service payments



Half Penny Baseline - October 2020

Fund Balance 6-30-2020 $127,623,825

Revenue through 10-31-2020 6,849,157

Bond Projects commitment (113,603,753)

Other funded projects

(7,378,572)

Unencumbered Fund Balance

10-31-2020 $13,490,656

Estimated Referendum Funds
Funds Allocated

Estimated Referendum

Balance

$265,899,648

146,506,670

$119,392,978




Half Penny Cash Flow Analysis

Estimated Cash Balance (in millions)
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HALF CENT SURTAX
OVERSIGHT COMMITTEE

April 26, 2021




Sales Tax Fund Summary
2020-21 Fiscal Year

Collection Month Date Received Amount
July 9/28/2020 $ 1,478,853
July Interest 7/31/2020 8,249
August 10/27/2020 1,448,046
August Interest 8/31/2020 8,086
September 11/30/2020 1,562,558
September Qtrly 11/4/2020 772,754
September Interest 9/30/2020 7,614
October 12/23/2020 1,556,783
October Interest 10/30/2021 6,215
November 1/27/2021 1,518,164
November Interest 11/30/2021 3,833
December 2/26/2021 1,745,184
December Quarterly 2/5/2021 870,797
December Interest 12/30/2021 3,036
January 3/29/2021 1,561,395
January Interest 1/31/2021 3,906

2020-21 Total Revenue $ 12,555,473
2019-20 Fund Balance Forward $ 127,623,825
2020-21 Total Expenditures $ 53,396,585

Fund Balance $ 86,782,713




Sales Tax Revenue Analysis
October 2019 thru January 2021

| Collection Month | Date Received | Amount | | Projected | Hist Coll Percentage | $ Delta |
October 12/26/2019 1,606,540 1,785,792 7.46% $ (179,252)
November 1/29/2020 1,606,766 1,786,043 7.46% $ (179,277)
December 2/26/2020 1,702,292 1,892,228 7.91% $ (189,936)
December Qtrly* 2/13/2020 687,770 764,509 3.20% $ (76,739)
January 3/24/2020 1,512,595 1,793,549 7.50% $ (280,954)
February 4/28/2020 1,489,840 1,661,283 6.94% $ (171,443)
March 5/28/2020 1,352,745 1,866,272 7.80% $ (513,527)
March Qtrly* 5/6/2020 779,520 505,055 2.11% $ 274,465
April 6/26/2020 1,150,836 1,780,852 7.44% $ (630,016)
May 6/30/2020 1,351,163 1,773,450 7.41% $ (422,288)
June 6/30/2020 1,505,821 1,765,297 7.38% $ (259,476)
June Qtrly* 6/30/2020 726,141 616,053 2.57% $ 110,088
July 9/28/2020 1,478,853 1,700,609 7.11% $ (221,756)
August 10/27/2020 1,448,046 1,786,984 7.47% $ (338,938)
September 11/4/2020 772,754 722,378 3.02% $ 50,376
September Qtrly* 11/30/2020 1,562,558 1,726,851 7.22% $ (164,292)
2019-20 Actual $ 20,734,239 $ 23,927,203 $ (3,192,964)
October 12/23/2020 1,556,783 1,653,772 7.46% $ (96,989)
November 10/30/2021 1,518,164 1,654,004 7.46% $ (135,839)
December 1/31/2021 1,745,184 1,752,338 7.91% $ (7,155)
December Quarterly 1/31/2021 870,797 707,990 3.20% $ 162,807
January 3/29/2021 1,561,395 1,660,955 7.50% $ (99,560)
2020-21 Actual $ 7,252,323 $ 7,429,058 $ (176,736)
Total $ 27,986,562 $ 31,356,261

Over (Under) Projected Budget

Interest Earned 1/1/19 thru 9/30/20:

Sales Tax Revenue
Bond Proceeds

Total Interest Earned

*Quarterly amounts reflect Out of County purchases, which are remitted on a quarterly basis

$ (3,369,700)

$ 280,346
$ 21976
$ 302,322



Al achua County, FL
Hal f Penny by Project (Date: 4/2021)

04/ 20/ 21

2020- 21 2020- 21 2020- 21 2020- 21 2020- 21 2020- 21
Project Project Description Oiginal Budget FYTD Revi sed Bdgt FYTD Activity Requi si ti ons Pur chase Orders Avai | abl e Funds
00000 NON- PROJECT 2,741, 635. 00 2,982, 998. 49 2,968, 259. 78 14,738.71
A1001 NEW CONSTRUCTI ON PROJECTS 14, 858, 365. 00 22,459, 378. 99 22,459, 378. 99
A1801 ELEMENTARY SCHOOL | 28,501, 725. 82 17,590, 638. 65 328, 395. 60 7,179, 836. 30 3,402, 855. 27
A1803 METCALFE REDEVELOPMENT 18, 103, 622. 52 7,328,877.96 83, 240. 10 8,852, 793. 61 1,838, 710. 85
A1804 Bl SHOP M DDLE REDEVELOPMENT 33,581, 159. 21 18, 383, 409. 81 133, 978. 46 12, 143, 357. 15 2,920, 413.79
A1805 | DYLW LD REDEVELOPMENT 20, 303, 802. 42 2,470, 144. 14 1,715. 24 15, 390, 793. 41 2,441, 149. 63
A1806 PRAI RI E VI EW ELEM RENOVATI ONS 312, 533. 37 312, 533. 37
A1807 Bl SHOP TRANSI TI ON SCH AT WvS 3,889, 491. 48 3, 340, 256. 20 169, 556. 05 379, 679. 23
A1901 S| DNEY LANI ER REDEVELOPMENT 2,088. 20 2,088. 20
A1902 QAKVI EW NEW CLASSROOM ADDI TI ON 8,911, 418.54 146, 490. 00 233,535. 00 8,531, 393. 54
A1903 RAWLI NGS TRANSI TI ON SCHOOL 11, 610. 00 11, 500. 00 110. 00
A1904 VESTWOOD MS REDEVEL OPMVENT 1,716, 877.08 22,951. 14 1, 693, 925. 94
A1905 LI TTLEWOOD ELEM REDEVELOPMENT 10, 000. 00 10, 000. 00
A1906 W LLI AMS REDEVELOPMENT 7,500. 00 7,500. 00
B1904 SFHS AUDI TORI UM RENOVATI ONS 1, 259, 898. 00 784, 653. 23 325, 861. 27 149, 383. 50
E1001 SECURI TY PRQJECTS DW 65, 662. 36 23, 100. 00 13, 246. 48 29, 315. 88
H1903 | RBY ELEM BLDG 1 HVAC & ROCF 265, 298. 03 49, 067. 68 216, 230. 35
L1001 SURTAX SCHOOL | MPROVEMENTS 1,010, 139.31 254, 073. 80 35, 945. 26 720, 120. 25
R2001 HHS BLDG 1 ROOF & HVAC REPLAC 7,500. 00 7,500. 00
u1001 PROFESSI ONAL SERVI CES DW 39, 001. 00 19, 663. 00 19, 338. 00
71001 CONSTRUCTI ON CONTI NGENCY 768, 300. 35 768, 300. 35
G and Expense Totals 17, 600, 000. 00 144, 210, 005. 17 53, 396, 585. 39 547, 329. 40 46, 060, 350. 47 44, 205, 739. 91
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Capital Qutlay Object Descriptions

Object Code Description Long Description
6100 Library Books Books for newly built libraries
6190 Technology Related Library Books . L
Expenditures for electronic library books.
6210 Capitalized AV Materials AV items costing $1000.00 or more
6220 Non-Cap AV Materials Videos, DVDs (audio only), audio CDs, maps, charts, globes, puppets, recordings, etc. under $1000
6300 Buildings & Fixed Equip. Construction of New Buildings and additions; purchase of new facilities.
6410 Capitalized FF&E Items that will last more then 1 year and cost $1000 or more (including shipping)
6420 Non-Capitalized FF&E Items that will last more then 1 year and cost less than $1000
Capitalized Computer Hardware & . ) ) ) -
6430 Technology Related Infrastructure Computer equipment that will last more than 1 year and cost $1000 or more (including shipping)
6440 Non-Capitalized Computer Equip. Computer equipment that will last more than 1 year and cost $1000 or less (including shipping)

Technology Related Capitalized Furniture,

6480 Fixtures, & Equipment Over $1000 - lap top carts, server racks, projectors, etc.
Technology Related Noncapitalized ) . .
6490 Furniture, Fixtures, & Equipment Under a $1000 - tv studio equipment, cell phones,
6600 Land Expenditures for any land by the District.
6710 Capitalized Im%rL(lJi\I/dei?:Snts Other Than Sidewalks, parking lots, driveways, retaining walls, fences, and fixed playground equipment.
6720 Noncapitalized Improvements Other Than| Non-Depreciable Land Improvements: excavation, fill, grading, utility installation, and landscaping
Buildings demolition.
6810 Capitalized Remodeling & Renovations Buildings and fixed equipment, permanent structures, relocatables, sprinkler systems, electrical
systems, HVAC
6820 Noncapitalized R_emodelmg & Remodeling and renovations that will not be capitalized.
Renovations
6910 Capitalized Software Software costing $1OQO or more (|ncI}Jd|ng shlppmg) with a life _greater than 1 year regardless of
installation media (DVD, disk, download, license, etc.)
6920 Non-Capitalized Software Software costing $1000 or less (including shipping) with a life greater than 1 year regardless of

installation media (DVD, disk, download, license, etc.)




Al achua County, FL 04/ 20/ 21
Hal f Penny Budget Summary (Date: 4/2021)
2020- 21 2020- 21 2020- 21 2020- 21 2020- 21 2020- 21
Facility bj  bj ect Descript Oiginal Budget FYTD Revi sed Bdgt FYTD Activity Requi si ti ons Pur chase Orders Avai | abl e Funds
00000 NON- PROJECT
0000 7200 | NTEREST 2,741, 635. 00 2,741, 635. 00 2,741, 635. 43 0.00 0. 00 -0.43
0000 7300 DUES AND FEES 0. 00 241, 363. 49 226, 624. 35 0. 00 0.00 14,739. 14
2,741, 635. 00 2,982, 998. 49 2,968, 259. 78 0.00 0. 00 14,738.71
A1001 NEW CONSTRUCTI ON PRQJECTS
0000 6300 BLDGS/ FI XED EQU 14, 858, 365. 00 22,459, 378. 99 0. 00 0.00 0. 00 22,459, 378. 99
14, 858, 365. 00 22,459, 378. 99 0. 00 0. 00 0.00 22,459, 378. 99
A1801 ELEMENTARY SCHOOL |
9401 ELEM SCHOOL | 6100 LI BRARY BOOKS 0. 00 101, 627. 50 0. 00 0. 00 91, 000. 00 10, 627. 50
9401 ELEM SCHOOL | 6300 BLDGS/ FI XED EQU 0. 00 27,145, 487. 48 17,590, 176. 89 0. 00 6,173, 083. 12 3,382, 227. 47
9401 ELEM SCHOOL | 6410 | NVENTORY EQUI P 0. 00 130, 612. 04 0. 00 86, 987. 45 43, 624. 59 0. 00
9401 ELEM SCHOOL | 6420 NON- | NVENTORY E 0. 00 620, 610. 19 0. 00 58, 512. 47 562, 097. 42 0. 30
9401 ELEM SCHOOL | 6430 | NVENTORY COWPU 0. 00 57, 307. 48 0. 00 0. 00 57, 307. 48 0.00
9401 ELEM SCHOOL | 6440 NON | NVEN. COWwP 0. 00 186, 979. 09 461. 76 179, 271. 68 7, 245. 65 0. 00
9401 ELEM SCHOOL | 6480 TECH RELAT CAP 0. 00 104, 856. 20 0. 00 2, 849. 00 92, 007. 20 10, 000. 00
9401 ELEM SCHOOL | 6490 TECH EQUI PMENT 0. 00 105, 382. 72 0. 00 775. 00 104, 607. 72 0. 00
9401 ELEM SCHOOL | 6710 CAP | MPROVE OTH 0. 00 48, 863. 12 0. 00 0. 00 48, 863. 12 0.00
0. 00 28, 501, 725. 82 17, 590, 638. 65 328, 395. 60 7,179, 836. 30 3, 402, 855. 27
A1803 METCALFE REDEVEL OPMENT
0101 METCALFE, W A. 6300 BLDGS/ FI XED EQU 0. 00 17, 496, 564. 77 7,284, 072. 65 0. 00 8,373, 813. 06 1, 838, 679. 06
0101 METCALFE, W A. 6410 | NVENTORY EQUI P 0. 00 120, 102. 39 0. 00 45, 868. 05 74,234. 34 0. 00
0101 METCALFE, WA 6420 NON- | NVENTORY E 0. 00 378, 895. 38 0. 00 37,372.05 341, 493. 33 30. 00
0101 METCALFE, WA 6430 | NVENTORY COWPU 0. 00 37,743.55 37, 280. 00 0. 00 0.00 463. 55
0101 METCALFE, WA 6440 NON | NVEN. COWP 0. 00 7,063. 55 7,525. 31 0. 00 0.00 -461.76
0101 METCALFE, WA 6480 TECH RELAT CAP 0. 00 54, 720. 00 0. 00 0. 00 54, 720. 00 0.00
0101 METCALFE, WA 6490 TECH EQUI PMENT 0. 00 8,532. 88 0. 00 0. 00 8, 532. 88 0.00
0. 00 18, 103, 622. 52 7,328, 877.96 83, 240. 10 8, 852, 793. 61 1, 838, 710. 85
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3frbudl2.p 73-4 Al achua County, FL 04/ 20/ 21
05. 21. 02. 00. 04 Hal f Penny Budget Summary (Date: 4/2021)
2020- 21 2020- 21 2020- 21 2020- 21 2020- 21 2020- 21
Facility Proj ect bj  vj ect Descript Oiginal Budget FYTD Revi sed Bdgt FYTD Activity Requi si ti ons Pur chase Orders Avai | abl e Funds
A1804 Bl SHOP M DDLE REDEVEL OPMENT
0121 Bl SHOP, HOWARD 6300 BLDGS/ FI XED EQU 0. 00 32,378, 004. 31 18, 107, 962. 05 0. 00 11, 418, 876. 12 2,851, 166. 14
0121 Bl SHOP, HOWARD 6410 | NVENTORY EQUI P 0. 00 282, 058. 33 0. 00 68, 292. 88 212,792. 46 972.99
0121 Bl SHOP, HOWARD 6420 NON- | NVENTORY E 0. 00 496, 905. 26 0. 00 65, 685. 58 417, 545. 06 13, 674.62
0121 Bl SHOP, HOWARD 6440 NON | NVEN. COWP 0. 00 246, 750. 00 232,964.76 0. 00 0.00 13, 785. 24
0121 Bl SHOP, HOWARD 6480 TECH RELAT CAP 0. 00 162, 726. 00 42, 483. 00 0. 00 79, 428. 20 40, 814. 80
0121 Bl SHOP, HOWARD 6490 TECH EQUI PVENT 0. 00 14,715. 31 0. 00 0. 00 14, 715. 31 0. 00
0. 00 33,581, 159. 21 18, 383, 409. 81 133, 978. 46 12, 143, 357. 15 2,920, 413. 79
A1805 | DYLW LD REDEVELOPMENT
0321 | DYLW LD ELEM 6300 BLDGS/ FI XED EQU 0. 00 20, 227, 866. 59 2,470, 144, 14 1,715. 24 15, 314, 857. 58 2,441, 149. 63
0321 | DYLW LD ELEM 6410 | NVENTORY EQUI P 0. 00 30, 221. 42 0. 00 0. 00 30, 221. 42 0. 00
0321 | DYLW LD ELEM 6420 NON- | NVENTORY E 0. 00 45,714, 41 0. 00 0. 00 45,714, 41 0. 00
0. 00 20, 303, 802. 42 2,470, 144, 14 1,715. 24 15, 390, 793. 41 2,441, 149. 63
A1806 PRAIRI E VI EW ELEM RENOVATI ONS
0500 PRAI Rl E VI EW 6810 CAPI TALI ZED REM 0. 00 312, 533. 37 0. 00 0. 00 0. 00 312, 533. 37
0. 00 312, 533. 37 0. 00 0.00 0.00 312, 533.37
A1807 Bl SHOP TRANSI TI ON SCH AT WvS
0121 Bl SHOP, HOWARD 6300 BLDGS/ FI XED EQU 0. 00 1, 158, 250. 83 778, 581. 30 0. 00 0.00 379, 669. 53
0121 Bl SHOP, HOWARD 6820 NONCAPI TALI ZED 0. 00 26, 845. 62 26, 845. 62 0. 00 0. 00 0. 00
0141 WESTWOOD M DDLE 6300 BLDGS/ FI XED EQU 0. 00 2,487,597. 14 2,318, 041. 09 0. 00 169, 556. 05 0.00
0141 WESTWOOD M DDLE 6420 NON- | NVENTORY E 0. 00 200, 340. 04 200, 330. 34 0. 00 0.00 9.70
0141 WESTWOOD M DDLE 6440 NON | NVEN. COWP 0. 00 4,640. 45 4, 640. 45 0. 00 0. 00 0. 00
0141 WESTWOOD M DDLE 6490 TECH EQUI PMENT 0. 00 671. 40 671. 40 0. 00 0. 00 0. 00
0141 WESTWOOD M DDLE 6710 CAP | MPROVE OTH 0. 00 10, 796. 20 10, 796. 20 0. 00 0.00 0.00
0141 WESTWOOD M DDLE 6720 NONCAP | MPROVE 0. 00 349. 80 349. 80 0. 00 0.00 0.00
0. 00 3, 889, 491. 48 3, 340, 256. 20 0. 00 169, 556. 05 379, 679. 23
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3frbudl2.p 73-4
05. 21. 02. 00. 04

Al achua County,
Hal f Penny Budget Sunmary

FL

(Date: 4/2021)

04/ 20/ 21

2020- 21 2020- 21 2020- 21 2020- 21 2020- 21 2020- 21

Facility Proj ect bj  vj ect Descript Oiginal Budget FYTD Revi sed Bdgt FYTD Activity Requi si ti ons Pur chase Orders Avai | abl e Funds

A1901 S| DNEY LAN ER REDEVEL OPMENT

0081 LANI ER, SI DNEY 6810 CAPI TALI ZED REM 0. 00 2,088. 20 0. 00 0. 00 0. 00 2,088. 20
0. 00 2,088. 20 0. 00 0. 00 0. 00 2,088. 20

A1902 QAKVI EW NEW CLASSROOM ADDI TI ON

0591 QAK VI EW M DDLE 6300 BLDGS/ FI XED EQU 0. 00 8,911, 418. 54 146, 490. 00 0. 00 233,535. 00 8,531, 393. 54
0. 00 8,911, 418. 54 146, 490. 00 0. 00 233,535. 00 8,531, 393. 54

A1903 RAWLI NGS TRANSI TI ON SCHOOL

0341 RAW.I NGS ELEM 6820 NONCAPI TALI ZED 0. 00 11, 610. 00 0. 00 0. 00 11, 500. 00 110. 00
0. 00 11, 610. 00 0. 00 0. 00 11, 500. 00 110. 00

A1904 VESTWOOD MS REDEVEL OPMENT

0141 WESTWOOD M DDLE 6300 BLDGS/ FI XED EQU 0. 00 1,716, 877.08 22,951. 14 0. 00 1,693,925.94 0. 00
0. 00 1,716, 877.08 22,951. 14 0. 00 1,693,925.94 0. 00

A1905 LI TTLEWOOD ELEM REDEVELOPMENT

0091 LI TTLEWOOD ELEM 6300 BLDGS/ FI XED EQU 0. 00 10, 000. 00 0. 00 0. 00 10, 000. 00 0. 00
0. 00 10, 000. 00 0. 00 0. 00 10, 000. 00 0. 00

A1906 WLLI AVS REDEVELOPMENT

0111 W LLI AMS, JOSEP 6300 BLDGS/ FI XED EQU 0. 00 7,500. 00 7,500. 00 0. 00 0. 00 0. 00
0. 00 7,500. 00 7,500. 00 0. 00 0. 00 0. 00
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3frbudl2.p 73-4 Al achua County, FL 04/ 20/ 21
05. 21. 02. 00. 04 Hal f Penny Budget Summary (Date: 4/2021)
2020-21 2020- 21 2020- 21 2020- 21 2020- 21 2020- 21
Facility Proj ect bj  vj ect Descript Oiginal Budget FYTD Revi sed Bdgt FYTD Activity Requi si ti ons Pur chase Orders Avai | abl e Funds
B1904 SFHS AUDI TORI UM RENOVATI ONS
0271 SANTA FE H GH 6810 CAPI TALI ZED REM 0. 00 1, 259, 898. 00 784, 653. 23 0. 00 325, 861. 27 149, 383. 50
0. 00 1, 259, 898. 00 784, 653. 23 0. 00 325, 861. 27 149, 383. 50
E1001 SECURI TY PROJECTS DW
0022 RLY LRNNG CDWY 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0031 PARKER ELEM 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0041 FOSTER, STEPHEN 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0052 A QUI NN JONES 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0071 LAKE FOREST ELE 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0081 LANI ER, SI DNEY 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0091 LI TTLEWOOD ELEM 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0101 METCALFE, WA 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0111 W LLI AVS, JCSEP 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0112 LI NCOLN, ABRAHA 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0121 Bl SHOP, HOWARD 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0141 WESTWOOD M DDLE 6480 TECH RELAT CAP 0. 00 3,310.44 0. 00 0. 00 0. 00 3,310.44
0141 WESTWOOD M DDLE 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0151 GAI NESVI LLE HI G 6480 TECH RELAT CAP 0. 00 3, 310. 44 0. 00 0. 00 0. 00 3, 310. 44
0151 GAI NESVI LLE HI G 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0161 ALACHUA ELEM 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0171 ARCHER COVMUNI T 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0201 HAWIHORNE HI GH 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0221 MEBANE M DDLE 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0261 NEVBERRY Hl GH 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0271 SANTA FE H GH 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0281 SHELL ELEM 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0311 TERW LLI GER ELE 6920 NON- CAPI TALI ZED 0. 00 1, 100. 00 550. 00 0. 00 0. 00 550. 00
0321 | DYLW LD ELEM 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0331 GLEN SPRINGS EL 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0341 RAWLI NGS ELEM 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0411 LOFTEN HI GH 6820 NONCAPI TALI ZED 0. 00 495. 00 0. 00 0. 00 0. 00 495. 00
0411 LOFTEN HI GH 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0421 EASTSI DE HI GH 6820 NONCAPI TALI ZED 0. 00 13, 246. 48 0. 00 0. 00 13, 246. 48 0. 00
0421 EASTSI DE H GH 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0431 BUCHHOLZ HI GH 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0461 HI GH SPRI NGS 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
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3frbudl2.p 73-4 Al achua County, FL 04/ 20/ 21
05. 21. 02. 00. 04 Hal f Penny Budget Summary (Date: 4/2021)
2020-21 2020- 21 2020- 21 2020- 21 2020- 21 2020- 21

Facility Proj ect bj  vj ect Descript Oiginal Budget FYTD Revi sed Bdgt FYTD Activity Requi si ti ons Pur chase Orders Avai | abl e Funds
E1001 SECURI TY PROJECTS DW
0481 FORT CLARK M DD 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0482 H DDEN OAK ELEM 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0492 FSC - FEARNSI DE 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0501 W LES ELEM 6920 NON- CAPI TALI ZED 0. 00 1, 100. 00 550. 00 0. 00 0. 00 550. 00
0502 KANAPAHA M DDLE 6920 NON- CAPI TALI ZED 0. 00 1, 100. 00 550. 00 0. 00 0. 00 550. 00
0503 W LES HEAD STAR 6920 NON- CAPI TALI ZED 0. 00 550. 00 0. 00 0. 00 0. 00 550. 00
0510 CHI LES ELEM 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0520 MEADONBROOK ELE 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0531 NEVWBERRY ELEM 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0541 NORTON ELEM 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0561 TALBOT ELEM 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0571 | RBY ELEM 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
0591 OAK VI EW M DDLE 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
7777 FAC BLANKET PGS 6820 NONCAPI TALI ZED 0. 00 20, 000. 00 0. 00 0. 00 0. 00 20, 000. 00
9001 ADM NI STRATI ON 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00
9030 FACI LI TI ES 6920 NON- CAPI TALI ZED 0. 00 550. 00 550. 00 0. 00 0. 00 0. 00

0. 00 65, 662. 36 23, 100. 00 0. 00 13, 246. 48 29, 315. 88
H1903 | RBY ELEM BLDG 1 HVAC & ROCF
0571 | RBY ELEM 6810 CAPI TALI ZED REM 0. 00 265, 298. 03 49, 067. 68 0. 00 0. 00 216, 230. 35

0. 00 265, 298. 03 49, 067. 68 0. 00 0. 00 216, 230. 35
L1001 SURTAX SCHOOL | MPROVEMENTS
0022 RLY LRNNG CDWY 6810 CAPI TALI ZED REM 0. 00 50, 000. 00 0. 00 0. 00 0. 00 50, 000. 00
0031 PARKER ELEM 6720 NONCAP | MPROVE 0. 00 619. 50 619. 50 0. 00 0. 00 0. 00
0041 FOSTER, STEPHEN 6720 NONCAP | MPROVE 0. 00 197. 75 197. 75 0. 00 0. 00 0. 00
0041 FOSTER, STEPHEN 6810 CAPI TALI ZED REM 0. 00 30, 878. 22 0. 00 0. 00 0. 00 30, 878. 22
0041 FOSTER, STEPHEN 6820 NONCAPI TALI ZED 0. 00 30. 12 30. 12 0. 00 0. 00 0. 00
0052 A QUI NN JONES 6720 NONCAP | MPROVE 0. 00 817.26 817.26 0. 00 0. 00 0. 00
0052 A. QU NN JONES 6810 CAPI TALI ZED REM 0. 00 30, 744. 74 0. 00 0. 00 1, 581. 34 29, 163. 40
0071 LAKE FOREST ELE 6710 CAP | MPROVE OTH 0. 00 23,534.92 0. 00 0. 00 23,534.92 0. 00
0071 LAKE FOREST ELE 6720 NONCAP | MPROVE 0. 00 266. 46 266. 46 0. 00 0. 00 0. 00
0071 LAKE FOREST ELE 6820 NONCAPI TALI ZED 0. 00 23.58 23.58 0. 00 0. 00 0. 00
0081 LANI ER, SI DNEY 6420 NON- | NVENTORY E 0. 00 1, 203. 12 1, 203. 12 0. 00 0. 00 0. 00
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3frbudl2.p 73-4 Al achua County, FL 04/ 20/ 21
05. 21. 02. 00. 04 Hal f Penny Budget Summary (Date: 4/2021)

2020-21 2020- 21 2020- 21 2020- 21 2020- 21 2020- 21
Facility Proj ect bj  vj ect Descript Oiginal Budget FYTD Revi sed Bdgt FYTD Activity Requi si ti ons Pur chase Orders Avai | abl e Funds
L1001 SURTAX SCHOOL | MPROVEMENTS
0081 LANI ER, SI DNEY 6710 CAP | MPROVE OTH 0. 00 48, 586. 99 44,999. 99 0. 00 3,587.00 0. 00
0081 LANI ER, SI DNEY 6810 CAPI TALI ZED REM 0. 00 209. 89 0. 00 0. 00 0. 00 209. 89
0091 LI TTLEWOOD ELEM 6810 CAPI TALI ZED REM 0. 00 12,201.72 0. 00 0. 00 0. 00 12,201.72
0111 W LLI AMS, JOSEP 6810 CAPI TALI ZED REM 0. 00 3,835.15 0. 00 0. 00 0. 00 3,835.15
0112 LI NCOLN, ABRAHA 6420 NON- | NVENTORY E 0. 00 5,604. 17 2,649. 45 0. 00 0. 00 2,954.72
0112 LI NCOLN, ABRAHA 6440 NON | NVEN. COWP 0. 00 17, 250. 00 17, 250. 00 0. 00 0. 00 0. 00
0112 LI NCOLN, ABRAHA 6480 TECH RELAT CAP 0. 00 2,499. 00 2,499. 00 0. 00 0. 00 0. 00
0112 LI NCOLN, ABRAHA 6720 NONCAP | MPROVE 0. 00 124. 74 124. 74 0. 00 0. 00 0. 00
0112 LI NCOLN, ABRAHA 6810 CAPI TALI ZED REM 0. 00 24,522.09 0. 00 0. 00 0. 00 24,522.09
0141 WESTWOOD M DDLE 6420 NON- | NVENTORY E 0. 00 3,706.92 3, 706. 92 0. 00 0. 00 0. 00
0141 WESTWOOD M DDLE 6710 CAP | MPROVE OTH 0. 00 3,394.95 3,394.95 0. 00 0. 00 0. 00
0141 VESTWOOD M DDLE 6810 CAPI TALI ZED REM 0. 00 42, 898. 13 11, 921. 00 0. 00 0. 00 30, 977. 13
0151 GAI NESVI LLE HI G 6810 CAPI TALI ZED REM 0. 00 39, 286. 16 0. 00 0. 00 0. 00 39, 286. 16
0151 GAI NESVI LLE HI G 6820 NONCAPI TALI ZED 0. 00 10, 713. 84 10, 713. 84 0. 00 0. 00 0. 00
0161 ALACHUA ELEM 6710 CAP | MPROVE OTH 0. 00 31, 291. 36 30, 949. 36 0. 00 342.00 0. 00
0161 ALACHUA ELEM 6720 NONCAP | MPROVE 0. 00 385.54 385.54 0. 00 0. 00 0. 00
0171 ARCHER COVMUNI T 6420 NON- | NVENTORY E 0. 00 105. 89 0. 00 0. 00 0. 00 105. 89
0171 ARCHER COVMUNI T 6710 CAP | MPROVE OTH 0. 00 561. 00 561. 00 0. 00 0. 00 0. 00
0171 ARCHER COVMUNI T 6810 CAPI TALI ZED REM 0. 00 23,544. 96 0. 00 0. 00 0. 00 23, 544. 96
0201 HAWIHORNE HI GH 6710 CAP | MPROVE OTH 0. 00 180. 41 180. 41 0. 00 0. 00 0. 00
0201 HAWIHORNE HI GH 6720 NONCAP | MPROVE 0. 00 828. 39 828. 39 0. 00 0. 00 0. 00
0201 HAWIHORNE HI GH 6810 CAPI TALI ZED REM 0. 00 22,819. 23 2,407.78 0. 00 0. 00 20, 411. 45
0221 MEBANE M DDLE 6710 CAP | MPROVE OTH 0. 00 576. 32 576. 32 0. 00 0. 00 0. 00
0221 MEBANE M DDLE 6810 CAPI TALI ZED REM 0. 00 12, 458. 37 0. 00 0. 00 0. 00 12, 458. 37
0271 SANTA FE H GH 6810 CAPI TALI ZED REM 0. 00 2, 600. 00 0. 00 0. 00 0. 00 2,600. 00
0281 SHELL ELEM 6710 CAP | MPROVE OTH 0. 00 0.01 0. 00 0. 00 0. 00 0.01
0311 TERW LLI GER ELE 6420 NON- | NVENTORY E 0. 00 34, 135. 95 34, 135. 95 0. 00 0. 00 0. 00
0311 TERW LLI GER ELE 6810 CAPI TALI ZED REM 0. 00 15, 864. 05 0. 00 0. 00 0. 00 15, 864. 05
0331 GLEN SPRI NGS EL 6720 NONCAP | MPROVE 0. 00 220. 47 220. 47 0. 00 0. 00 0. 00
0331 GLEN SPRI NGS EL 6810 CAPI TALI ZED REM 0. 00 27,782. 47 5, 066. 16 0. 00 0. 00 22,716. 31
0341 RAWLI NGS ELEM 6810 CAPI TALI ZED REM 0. 00 2,699. 35 0. 00 0. 00 0. 00 2,699. 35
0411 LOFTEN HI GH 6810 CAPI TALI ZED REM 0. 00 31, 934. 43 0. 00 0. 00 0. 00 31, 934. 43
0412 HORI ZON CENTER 6810 CAPI TALI ZED REM 0. 00 49, 062. 87 0. 00 0. 00 0. 00 49, 062. 87
0421 EASTSI DE HI GH 6810 CAPI TALI ZED REM 0. 00 50, 000. 00 0. 00 0. 00 0. 00 50, 000. 00
0431 BUCHHOLZ HI GH 6810 CAPI TALI ZED REM 0. 00 30, 560. 00 0. 00 0. 00 0. 00 30, 560. 00
0461 HI GH SPRI NGS 6720 NONCAP | MPROVE 0. 00 319. 02 319. 02 0. 00 0. 00 0. 00
0461 H GH SPRI NGS 6810 CAPI TALI ZED REM 0. 00 1, 545. 96 1, 300. 00 0. 00 0. 00 245. 96
0481 FORT CLARK M DD 6710 CAP | MPROVE OTH 0. 00 11, 401. 00 0. 00 0. 00 0. 00 11, 401. 00
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Facility bj  vj ect Descript Oiginal Budget FYTD Revi sed Bdgt FYTD Activity Requi si ti ons Pur chase Orders Avai | abl e Funds
L1001 SURTAX SCHOOL | MPROVEMENTS
0481 FORT CLARK M DD 6810 CAPI TALI ZED REM 0. 00 6,473. 41 6, 419. 00 0. 00 0. 00 54.41
0482 HI DDEN QAK ELEM 6810 CAPI TALI ZED REM 0. 00 40, 960. 50 0. 00 0. 00 0. 00 40, 960. 50
0501 W LES ELEM 6810 CAPI TALI ZED REM 0. 00 10, 398. 80 4,585. 00 0. 00 0. 00 5,813. 80
0502 KANAPAHA M DDLE 6710 CAP | MPROVE OTH 0. 00 6, 900. 00 0. 00 0. 00 6, 900. 00 0.00
0502 KANAPAHA M DDLE 6810 CAPI TALI ZED REM 0. 00 133.18 0. 00 0. 00 0. 00 133.18
0510 CHI LES ELEM 6810 CAPI TALI ZED REM 0. 00 36, 651. 48 0. 00 0. 00 0. 00 36, 651. 48
0520 MEADONBROOK ELE 6810 CAPI TALI ZED REM 0. 00 50, 000. 00 0. 00 0. 00 0.00 50, 000. 00
0531 NEWBERRY ELEM 6810 CAPI TALI ZED REM 0. 00 48, 707. 50 0. 00 0. 00 0. 00 48, 707. 50
0541 NORTON ELEM 6710 CAP | MPROVE OTH 0. 00 32,132.97 32,132.03 0. 00 0.00 0.94
0571 | RBY ELEM 6710 CAP | MPROVE OTH 0. 00 33,589. 81 33, 589. 69 0. 00 0.00 0.12
0571 | RBY ELEM 6810 CAPI TALI ZED REM 0. 00 11, 910. 19 0. 00 0. 00 0. 00 11, 910. 19
0591 QAK VI EW M DDLE 6810 CAPI TALI ZED REM 0. 00 17, 255. 00 0. 00 0. 00 0. 00 17, 255. 00
7777 FAC BLANKET POS 6710 CAP | MPROVE OTH 0. 00 11, 000. 00 0. 00 0. 00 0. 00 11, 000. 00
0. 00 1,010, 139. 31 254, 073. 80 0. 00 35, 945. 26 720, 120. 25
HHS BLDG 1 ROOF & HVAC REPLAC

0201 HAWIHORNE HI GH 6810 CAPI TALI ZED REM 0. 00 7,500. 00 7,500. 00 0. 00 0. 00 0. 00
0. 00 7, 500. 00 7, 500. 00 0. 00 0.00 0.00

u1001 PROFESSI ONAL SERVI CES DW
9030 FACI LI TI ES 6600 LAND 0. 00 325. 00 325. 00 0. 00 0.00 0.00
9030 FACI LI TI ES 6910 CAPI TALI ZED SOF 0. 00 19, 338. 00 0. 00 0. 00 0.00 19, 338. 00
9030 FACI LI TI ES 6920 NON- CAPI TALI ZED 0. 00 19, 338. 00 19, 338. 00 0. 00 0.00 0.00
0. 00 39, 001. 00 19, 663. 00 0. 00 0.00 19, 338. 00

71001 CONSTRUCTI ON CONTI NGENCY

0000 6810 CAPI TALI ZED REM 0. 00 768, 300. 35 0. 00 0. 00 0. 00 768, 300. 35
0.00 768, 300. 35 0. 00 0. 00 0. 00 768, 300. 35

G and Expense Total s 17, 600, 000. 00 144, 210, 005. 17 53, 396, 585. 39 547, 329. 40 46, 060, 350. 47 44,205, 739. 91
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P.O0. NUMBER
0332100517
0332100061
0332100477
0332100477
0332100496
0332100509
0332100351
0332100476
0332100476
0332100501
0332100266
0332100068
0332100066
0332100379
0332100469
0332100469
0332100502
0332100475
0332100585
0332100133
0332100563
0332100504
0332100097
0332100400
0332100346
0332100062
0332100479
0332100134
0332100586
0332100263
0332100132
0332100256
0332100260
0332100472
0332100450
0332100449

Sales Tax Open Purcahse Order Report 4/2021

VENDOR NAME
ALACHUA FIRE EXTINGUISHER CO
ARGOS USA CORP
BARFIELD GROUP LLC THE
BARFIELD GROUP LLC THE
BSN SPORTS LLC
BSN SPORTS LLC
CAUSSEAUX HEWETT AND WALPOLE INC
CCS PRESENTATION SYSTEMS
CCS PRESENTATION SYSTEMS
CDW GOVERNMENT INC
CENTER HILL BUILDING PRODUCTS LLC
CMC REBAR
CORE AND MAIN LP
CUMMINS SALES AND SERVICE
CXTECINC
CXTECINC
CXTECINC
DELL MARKETING LP
EARTHWALK COMMUNICATIONS INC
EMPIRE COMPUTER AND CONSULTING INC
EMPIRE COMPUTER AND CONSULTING INC
ENCORE BROADCAST EQUIPMENT SALES INC
FCC CABINETS
GRU
GSE ENGINEERING AND CONSULTING INC
GSE ENGINEERING AND CONSULTING INC
HICKMAN EDGE SYSTEMS LLC
HILES CURTAIN SPECIALIST INC
HOWARD TECHNOLOGY SOLUTIONS
HYDROLOGIC DISTRIBUTION COMPANY
INTERIOR EXTERIOR BLG SUPPLY
ISOLATEK INTERNATIONAL
LODI MEDALS
MACKIN LIBRARY MEDIA
METEOR EDUCATION LLC
METEOR EDUCATION LLC

ENT DATE PROJECT
03/19/2021 A1801
07/30/2020 A1801
03/18/2021 A1801
03/18/2021 A1801
03/16/2021 A1801
03/19/2021 A1801
12/18/2020 A1801
03/17/2021  A1801
03/17/2021 A1801
03/19/2021  A1801
10/13/2020 A1801
07/30/2020 A1801
07/30/2020 A1801
01/15/2021 A1801
03/18/2021 A1801
03/18/2021 A1801
03/19/2021 A1801
03/08/2021 A1801
04/20/2021 A1801
08/19/2020 A1801
04/13/2021 A1801
03/19/2021 A1801
08/10/2020 A1801
02/01/2021 A1801
12/11/2020 A1801
07/30/2020 A1801
03/09/2021 A1801
08/19/2020 A1801
04/20/2021 A1801
10/09/2020 A1801
08/19/2020 A1801
10/08/2020 A1801
10/08/2020 A1801
04/06/2021  A1801
03/18/2021 A1801
03/18/2021 A1801

Project
Elementary School |

Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |

PO AMOUNT EXPENDED PO BALANCE
2,700.00 - 2,700.00
335,603.40 335,238.13 365.27
67,628.31 - 67,628.31
32,520.43 - 32,520.43
3,448.16 - 3,448.16
1,154.70 - 1,154.70
12,499.00 - 12,499.00
87,840.00 - 87,840.00
5,368.00 - 5,368.00
32,404.42 - 32,404.42
148,240.00 80,470.00 67,770.00
107,000.00 106,121.88 878.12
197,287.26 182,605.65 14,681.61
174,250.00 - 174,250.00
51,210.00 - 51,210.00
7,245.65 - 7,245.65
6,893.47 - 6,893.47
6,097.48 - 6,097.48
2,499.00 - 2,499.00
52,545.00 - 52,545.00
24,586.10 - 24,586.10
595.00 - 595.00
221,470.96 57,687.70 163,783.26
2,800.00 - 2,800.00
15,000.00 3,305.00 11,695.00
42,000.00 33,685.00 8,315.00
36,670.38 - 36,670.38
29,491.20 - 29,491.20
19,314.00 - 19,314.00
138,913.74 53,699.60 85,214.14
276,000.00 275,995.68 4.32
48,662.50 14,184.21 34,478.29
43,725.00 - 43,725.00
91,000.00 - 91,000.00
389,396.75 - 389,396.75
52,070.34 - 52,070.34
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P.O0. NUMBER
0332100522
0332100522
0332100498
0332100096
0332100095
0332100471
0332100503
0332100573
0332100047
0332100136
0332000570
0332100467
0332100467
0332100232
0331900670
0332100257
0332100261
0332100427
0332100547
0332100080
0332100124
0332100584
0332100540
0332100553
0332100510
0332100470
0332100470
0332100285
0332100495
0332100474
0332100468
0332100468
0332100538
0332100512
0332100562
0332100558

Sales Tax Open Purchase Order Report 4/2021

VENDOR NAME
METEOR EDUCATION LLC
METEOR EDUCATION LLC
METEOR EDUCATION LLC
MOBILE FIXTURE AND EQUIPMENT CO INC
MOORE DOORS AND SPECIALTIES INC
NETWORK CRAZE TECHNOLOGIES
OFFICE DEPOT
OFFICE DEPOT INC
OLDCASTLE COASTAL
OLDCASTLE COASTAL
PARRISH MCCALL CONSTRUCTORS INC
POWERNET
POWERNET
RAYBRO ELECT SUP INC
SCHENKEL AND SCHULTZ INC
SHERWIN WILLIAMS
SPEC BUILDING MATERIALS
TOP LINE RECREATION INC
TOP LINE RECREATION INC
TRANE U S INC
TRIAD METALS INTERNATIONAL
TROXELL COMMUNICATIONS INC
UNIV OF FLORIDA
UNIV OF FLORIDA
ALACHUA FIRE EXTINGUISHER CO
BARFIELD GROUP LLC THE
BARFIELD GROUP LLC THE
BROOKS BUILDING SOLUTIONS
BSN SPORTS LLC
CCS PRESENTATION SYSTEMS
CCS PRESENTATION SYSTEMS
CCS PRESENTATION SYSTEMS
CENTER HILL BUILDING PRODUCTS LLC
CXTECINC
EMPIRE COMPUTER AND CONSULTING INC
EMPIRE COMPUTER AND CONSULTING INC

ENT DATE PROJECT
04/07/2021 A1801
04/07/2021  A1801
03/16/2021 A1801
08/10/2020 A1801
08/10/2020 A1801
03/08/2021 A1801
03/19/2021 A1801
04/16/2021  A1801
07/28/2020 A1801
08/19/2020 A1801
05/07/2020 A1801
03/08/2021 A1801
03/08/2021 A1801
09/30/2020 A1801
06/05/2019  A1801
10/08/2020 A1801
10/07/2020 A1801
03/03/2021  A1801
04/08/2021 A1801
08/03/2020 A1801
08/14/2020 A1801
04/20/2021 A1801
04/02/2021 A1801
04/09/2021  A1801
03/19/2021 A1803
03/18/2021  A1803
03/18/2021  A1803
10/19/2020 A1803
03/16/2021  A1803
03/17/2021  A1803
03/17/2021  A1803
03/17/2021  A1803
04/05/2021  A1803
03/19/2021  A1803
04/13/2021  A1803
04/13/2021  A1803

Project
Elementary School |

Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Elementary School |
Metcalfe Redevelopment
Metcalfe Redevelopment
Metcalfe Redevelopment
Metcalfe Redevelopment
Metcalfe Redevelopment
Metcalfe Redevelopment
Metcalfe Redevelopment
Metcalfe Redevelopment
Metcalfe Redevelopment
Metcalfe Redevelopment
Metcalfe Redevelopment
Metcalfe Redevelopment

PO AMOUNT EXPENDED PO BALANCE
31,422.59 - 31,422.59
11,104.16 - 11,104.16

8,908.57 - 8,908.57
381,795.28 - 381,795.28
368,131.00 217,988.00 150,143.00

2,268.00 - 2,268.00

387.68 - 387.68
10,147.02 - 10,147.02
93,096.00 92,965.18 130.82
49,858.80 - 49,858.80
18,551,604.48  14,220,787.48 4,330,817.00
13,945.15 - 13,945.15

1,668.20 - 1,668.20

587,200.00 537,916.00 49,284.00
1,322,293.50 1,190,732.92 131,560.58
19,735.20 11,344.87 8,390.33
189,491.26 187,335.96 2,155.30
285,021.62 - 285,021.62
48,863.12 - 48,863.12
450,000.00 444,790.91 5,209.09
140,374.78 138,021.19 2,353.59
28,800.00 - 28,800.00
1,972.00 - 1,972.00
493.00 - 493.00
2,700.00 - 2,700.00
42,803.73 - 42,803.73
12,456.34 - 12,456.34
74,185.79 66,624.85 7,560.94
3,448.16 - 3,448.16
61,778.00 - 61,778.00
54,720.00 - 54,720.00

3,344.00 - 3,344.00
122,858.00 - 122,858.00

6,768.88 - 6,768.88

18,948.55 - 18,948.55
15,240.00 - 15,240.00
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P.O0. NUMBER
0332100369
0332100281
0332100198
0332100283
0332100278
0332100384
0332100447
0332100446
0332100370
0332100514
0332100573
0332100117
0332100543
0332100197
0332000108
0332100537
0332100367
0332100280
0332100282
0332100428
0332100539
0332100371
0332100082
0332100511
0332100564
0332100565
0332100565
0332100564
0332100181
0332100159
0332100270
0332100494
0332100465
0332100466
0332100466
0332100158

VENDOR NAME
FERGUSON ENTERPRISES INC

FLORIDA HYDRONICS INC
GRAYBAR

INTERIOR EXTERIOR BLG SUPPLY
JACKSONVILLE SOUND DBA JSC
JOHNSON CONTROLS FIRE PROTECTION LP

METEOR EDUCATION LLC
METEOR EDUCATION LLC

MOORE DOORS AND SPECIALTIES INC
NETWORK CRAZE TECHNOLOGIES

OFFICE DEPOT INC

PARRISH MCCALL CONSTRUCTORS INC
PERFECTION ARCHITECTURAL SYSTEMS LLC

RAYBRO ELECT SUP INC

RHODES AND BRITO ARCHITECTS

SHERWIN WILLIAMS

SPEC BUILDING MATERIALS
STAN WEAVER AND COMPANY INC

TOM BARROW COMPANY
TOP LINE RECREATION INC
UNIV OF FLORIDA

YKK AP AMERICA INC

D E SCORPIO CORPORATION
ALACHUA FIRE EXTINGUISHER CO

ALL COUNTY MUSIC INC
ALL COUNTY MUSICINC
ALL COUNTY MUSIC INC
ALL COUNTY MUSICINC

APPLIED MECHANICAL EQUIP INC

ARGOS USA CORP

BELL CONCRETE PRODUCTS INC

BSN SPORTS LLC

CCS PRESENTATION SYSTEMS
CCS PRESENTATION SYSTEMS
CCS PRESENTATION SYSTEMS

CORE AND MAIN LP

Sales Tax Open Purchase Order Report 4/2021

ENT DATE PROJECT
01/11/2021  A1803
10/15/2020 A1803
09/14/2020 A1803
10/15/2020 A1803
10/15/2020 A1803
01/22/2021  A1803
03/18/2021 A1803
03/08/2021  A1803
01/11/2021  A1803
03/19/2021  A1803
04/16/2021  A1803
08/17/2020  A1803
04/05/2021  A1803
09/14/2020 A1803
08/23/2019  A1803
04/05/2021  A1803
01/08/2021  A1803
10/15/2020 A1803
10/15/2020 A1803
03/03/2021  A1803
04/02/2021  A1803
01/11/2021  A1803
08/05/2020 A1804
03/19/2021 A1804
04/13/2021 A1804
04/14/2021 A1804
04/14/2021 A1804
04/13/2021 A1804
09/09/2020 A1804
08/31/2020 A1804
10/13/2020 A1804
03/15/2021 A1804
03/17/2021 A1804
03/17/2021 A1804
03/17/2021 A1804
08/31/2020 A1804

Project
Metcalfe Redevelopment
Metcalfe Redevelopment
Metcalfe Redevelopment
Metcalfe Redevelopment
Metcalfe Redevelopment
Metcalfe Redevelopment
Metcalfe Redevelopment
Metcalfe Redevelopment
Metcalfe Redevelopment
Metcalfe Redevelopment
Metcalfe Redevelopment
Metcalfe Redevelopment
Metcalfe Redevelopment
Metcalfe Redevelopment
Metcalfe Redevelopment
Metcalfe Redevelopment
Metcalfe Redevelopment
Metcalfe Redevelopment
Metcalfe Redevelopment
Metcalfe Redevelopment
Metcalfe Redevelopment
Metcalfe Redevelopment

Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment

PO AMOUNT EXPENDED PO BALANCE
68,861.79 - 68,861.79
29,886.00 27,591.00 2,295.00

154,815.00 116,969.00 37,846.00
128,000.00 125,517.76 2,482.24
77,321.00 - 77,321.00
10,383.07 - 10,383.07
258,180.76 - 258,180.76
31,016.68 - 31,016.68
186,496.00 - 186,496.00
1,764.00 - 1,764.00
7,283.97 - 7,283.97
12,839,913.74 5,865,182.09 6,974,731.65
148,700.00 - 148,700.00
268,818.00 150,303.00 118,515.00
1,035,388.14 846,008.40 189,379.74
17,945.05 - 17,945.05
29,430.15 26,539.72 2,890.43
32,625.00 - 32,625.00
124,983.00 27,299.00 97,684.00
203,900.93 - 203,900.93
1,499.00 - 1,499.00
45,028.00 16,662.30 28,365.70
23,020,426.92  13,355,090.84 9,665,336.08
2,700.00 - 2,700.00
37,946.55 - 37,946.55
20,815.62 - 20,815.62
2,405.20 - 2,405.20
1,214.46 - 1,214.46
104,750.00 62,750.00 42,000.00
224,920.00 215,176.75 9,743.25
126,064.44 126,063.30 1.14
858.87 - 858.87
82,531.00 - 82,531.00
77,760.00 - 77,760.00
4,752.00 - 4,752.00
242,738.23 231,055.62 11,682.61
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P.O0. NUMBER
0332100513
0332100301
0332100559
0332100561
0332100179
0332100297
0332100178
0332100174
0332000649
0332100186
0332100175
0332100173
0332100203
0332100299
0332100516
0332100515
0332100521
0332100521
0332100573
0332100296
0332100268
0332100574
0332000104
0332100583
0332100583
0332100231
0332100177
0332100300
0332100269
0332100180
0332100302
0332100182
0332100557
0332100065
0332100478
0332100478

VENDOR NAME
CXTECINC
DIVISION TEN DISTRIBUTORS LLC

EMPIRE COMPUTER AND CONSULTING INC
EMPIRE COMPUTER AND CONSULTING INC

FERGUSON ENTERPRISES

GATOR GYPSUM INC

GRAYBAR

GRAYBAR

GRU

GSE ENGINEERING AND CONSULTING INC
JACKSONVILLE SOUND DBA JSC
JACKSONVILLE SOUND DBA JSC
JOHNSON CONTROLS

KAWNEER

METEOR EDUCATION LLC

METEOR EDUCATION LLC

METEOR EDUCATION LLC

METEOR EDUCATION LLC

OFFICE DEPOT INC

OLDCASTLE COASTAL

OLDCASTLE COASTAL

PARRAMORE MUSIC INC

PAUL STRESING ASSOCIATES INC
POWERNET

POWERNET

RAYBRO ELECT SUP INC

RING POWER CORP

SHELDON LABORATORY SYSTEMS LLC
SMYRNA READY MIX LLC

STAN WEAVER AND COMPANY INC
TAYLOR COTTON RIDLEY INC

TOM BARROW COMPANY
WOODWIND AND THE BRASSWIND THE
ATLANTIC COAST KILN COMPANY
BARFIELD GROUP LLC THE
BARFIELD GROUP LLC THE

Sales Tax Open Purchase Order Report 4/2021

ENT DATE PROJECT
03/19/2021 A1804
10/23/2020 A1804
04/13/2021 A1804
04/13/2021 A1804
09/09/2020 A1804
10/23/2020 A1804
09/09/2020 A1804
09/09/2020 A1804
05/29/2020 A1804
09/09/2020 A1804
09/09/2020 A1804
09/09/2020 A1804
09/17/2020 A1804
10/23/2020 A1804
04/07/2021 A1804
04/07/2021 A1804
04/07/2021 A1804
04/07/2021 A1804
04/16/2021 A1804
10/23/2020 A1804
10/14/2020 A1804
04/16/2021  A1804
08/22/2019 A1804
04/20/2021 A1804
04/20/2021 A1804
09/30/2020 A1804
09/09/2020 A1804
10/23/2020 A1804
10/14/2020 A1804
09/09/2020 A1804
10/23/2020 A1804
09/09/2020 A1804
04/13/2021 A1804
07/30/2020  A1805
03/18/2021  A1805
03/18/2021  A1805

Project
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Bishop Redevelopment
Idyllwild Redevelopment
Idyllwild Redevelopment
Idyllwild Redevelopment

PO AMOUNT EXPENDED PO BALANCE
5,153.15 - 5,153.15
92,898.00 - 92,898.00
20,320.00 - 20,320.00
19,677.40 - 19,677.40
123,139.77 7,524.78 115,614.99
131,000.00 76,950.28 54,049.72
240,000.00 165,609.26 74,390.74
642,000.00 243,732.27 398,267.73
1,000.00 - 1,000.00
34,125.00 27,875.00 6,250.00
48,000.00 13,920.00 34,080.00
84,500.00 58,836.00 25,664.00
406,750.00 392,002.00 14,748.00
106,323.00 101,677.50 4,645.50
293,610.66 - 293,610.66
65,811.96 - 65,811.96
62,683.37 - 62,683.37
45,004.91 - 45,004.91
8,049.85 - 8,049.85
64,391.60 28,721.00 35,670.60
88,134.00 76,378.00 11,756.00
5,500.00 - 5,500.00
2,214,467.30 2,105,753.41 108,713.89
9,562.16 - 9,562.16
1,668.20 - 1,668.20
182,100.00 145,908.20 36,191.80
49,510.00 47,034.50 2,475.50
276,497.00 - 276,497.00
70,920.00 70,586.78 333.22
34,680.00 16,580.00 18,100.00
437,482.00 137,766.00 299,716.00
51,000.00 16,681.00 34,319.00
1,187.00 - 1,187.00
1,125.70 1,006.70 119.00
45,714.41 - 45,714.41
30,221.42 - 30,221.42
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P.O0. NUMBER
0332100221
0332000627
0332000365
0332100420
0332100364
0332000526
0332000559
0332000619
0332100213
0332000512
0332100341
0332100366
0332000514
0332100363
0332000448
0332100258
0332100567
0332100374
0332100523
0332100259
0331900720
0332100442
0332100318
0332100146
0332100421
0332100505

Sales Tax Open Purchase Order Report 4/2021

VENDOR NAME
CHARLES PERRY CONSTRUCTION
GLE ASSOCIATES INC
RHODES AND BRITO ARCHITECTS
TOP LINE RECREATION INC
UNIV OF FLORIDA
D E SCORPIO CORPORATION
GRU
UNIV OF FLORIDA
KAIL PARTNERS ARCHITECTURE AND INTERIORS
PAUL STRESING ASSOCIATES INC
GAINESVILLE SUN
HARVARD JOLLY INC
KAIL PARTNERS ARCHITECTURE AND INTERIORS
ALACHUA ENVIRONMENTAL SERVICES INC
BRAME HECK ARCHITECTS INC
D E SCORPIO CORPORATION
SHERWIN WILLIAMS
SIGN A RAMA USA
SILCOX PAINTING INC
UNIV OF FLORIDA
EMPIRE COMPUTER AND CONSULTING INC
CONCRETE PRECAST PROCUCTS INC
UNIV OF FLORIDA
FIBAR GROUP LLC THE
TOP LINE RECREATION INC
FERGUSON ENTERPRISES INC

ENT DATE PROJECT
09/25/2020 A1805
05/20/2020  A1805
12/16/2019  A1805
03/03/2021  A1805
01/20/2021  A1805
04/10/2020  A1807
05/04/2020 A1807
05/14/2020 A1807
09/23/2020 A1902
04/02/2020  A1903
12/02/2020 A1904
01/11/2021 A1904
04/02/2020  A1905
01/07/2021 B1904
03/02/2020 B1904
10/08/2020 B1904
04/14/2021 B1904
01/14/2021 B1904
04/02/2021 B1904
10/08/2020 B1904
06/17/2019 E1001
02/26/2021 L1001
11/13/2020 L1001
08/25/2020 L1001
03/03/2021 L1001
03/19/2021 L1001

Project
Idyllwild Redevelopment
Idyllwild Redevelopment
Idyllwild Redevelopment
Idyllwild Redevelopment
Idyllwild Redevelopment
Bishop Transition
Bishop Transition
Bishop Transition
Oak View Classroom Addition
Bishop Transition
Weswood Redevelopment
Weswood Redevelopment
Littlewood Redevelopment
SFHS Auditorium
SFHS Auditorium
SFHS Auditorium
SFHS Auditorium
SFHS Auditorium
SFHS Auditorium
SFHS Auditorium
Security Projects
School Improvements
School Improvements
School Improvements
School Improvements
School Improvements
Total

PO AMOUNT EXPENDED PO BALANCE
16,058,123.00 1,768,436.40  14,289,686.60
17,700.00 8,310.00 9,390.00
1,387,481.59 678,605.62 708,875.97
240,468.01 - 240,468.01
66,318.00 - 66,318.00
3,758,950.38 3,607,897.99 151,052.39
10,780.00 - 10,780.00
15,550.00 7,826.34 7,723.66
378,275.00 144,740.00 233,535.00
63,890.00 52,390.00 11,500.00
635.54 - 635.54
1,715,606.00 22,315.60 1,693,290.40
10,000.00 - 10,000.00
7,083.00 - 7,083.00
103,885.00 98,443.44 5,441.56
1,020,373.97 724,041.79 296,332.18
3,500.00 - 3,500.00
146.25 - 146.25
8,249.28 - 8,249.28
5,109.00 - 5,109.00
13,246.48 - 13,246.48
6,900.00 - 6,900.00
342.00 - 342.00
3,587.00 - 3,587.00
23,534.92 - 23,534.92
1,581.34 - 1,581.34
96,351,609.30 50,291,258.85  46,060,350.45
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